

INCEPTION REPORT

Project Title: Revenue Management System for County Government of Isiolo

Client: County Government of Isiolo

Consultant: Hydrolife Tech Limited

Date: 2nd January 2026

Jan 2026

TABLE OF CONTENTS

1. **Executive Summary**
 - 1.1 Assignment Context and Strategic Imperative
 - 1.2 Inception Phase Achievements
 - 1.3 Critical Success Factors and Risks
2. **Strategic Context and Project Background**
 - 2.1 Project Objectives
 - 2.2 Scope of the Assignment
 - 2.2.1 Functional Scope
 - 2.2.2 Non-Functional Scope
3. **Inception Phase Methodology and Activities**
 - 3.1 Mobilization and Governance Setup
 - 3.2 Stakeholder Engagement
 - 3.3 Document Review and Analysis
4. **Technical Architecture and System Design**
 - 4.1 High-Level Architecture
 - 4.2 Technology Stack Implementation
 - 4.3 Infrastructure and Hosting (AWS Cloud)
 - 4.4 Database Schema Design
 - 4.5 Security and Compliance Architecture
 - 4.5.1 Data Security
 - 4.5.2 Statutory Compliance

5. Functional Requirements Specification

5.1 User Management & Access Control Module

5.2 Customer Management (CRM) Module

5.3 Billing & Assessment Module

5.4 Payments & Reconciliation Module

5.5 Enforcement Mobile Module

5.6 Reporting & Business Intelligence (BI) Module

6. Implementation Work Plan

6.1 Updated Project Schedule

6.2 Resource Deployment Strategy

6.3 Work Streams

7. Quality Assurance and Risk Management

7.1 Quality Assurance Strategy

7.2 Risk Management Matrix

8. Capacity Building and Knowledge Transfer

9. Resource Requirements

Client Obligations

10. Conclusion and Recommendations

1. Executive Summary

1.1 Assignment Context and Strategic Imperative

This Inception Report is submitted by **Hydrolife Tech Limited** to the **County Government of Isiolo** to formally document the findings, strategic alignment, and implementation roadmap established during the Inception Phase (Weeks 1-2) of the consultancy for the **Revenue Management System**. This document serves as the primary contractual milestone as stipulated in **Form F-5: Payment Schedule** of the Technical Proposal, triggering the transition from preliminary analysis to the active development phase.

The County Government of Isiolo intends to strengthen its Own Source Revenue to achieve long-term fiscal sustainability. The deployment of a robust, cloud-native Revenue Management System is therefore a strategic instrument for fiscal sustainability and governance reform. To support this objective, Hydrolife Tech Limited was contracted and has commenced implementation of the system under an 8-week accelerated delivery framework, reflecting the County's urgency to rapidly operationalize the solution. To deliver this milestone, the consultant mobilized a high-calibre multidisciplinary team comprising Systems Architects, Software Engineers, and Quality Assurance Specialists, applying a security-first, agile approach to ensure efficiency, reliability, and institutional readiness.

1.2 Inception Phase Achievements

The Inception Phase was executed between 23rd Dec 2025 and 2nd Jan 2026, focusing on four pillars: Mobilization, Stakeholder Engagement, Requirement Elicitation, and Technical Architecture Finalization.

During this period, the Consultant successfully:

1. **Mobilized the Core Team:** The Project Manager, Lead System Architect, and Lead Software Engineer were deployed to initiate the project governance structure and establish communication protocols with the County.
2. **Validated the Terms of Reference (ToR):** Through a series of meetings with the Revenue and ICT departments, the Consultant clarified the scope, specifically regarding the integration of payment gateways (M-PESA, Banks) and the migration of legacy data.
3. **Defined the "To-Be" Processes:** Detailed process maps were created for key revenue streams such as Single Business Permits (SBP), Land Rates, Parking Fees, Market Cess, e.t.c transitioning them from manual workflows to digital, cashless operations supported by Android POS terminals and web portals.
4. **Finalized the Technical Stack:** The architecture was frozen, confirming the use of **Golang** for high-concurrency backend services, **React** for the administrative web portal, **Flutter** for the cross-platform mobile application, and **PostgreSQL** for the relational database, all hosted on a secure **AWS Cloud Infrastructure**.

1.3 Critical Success Factors and Risks

The analysis conducted during the inception phase highlighted specific dependencies that must be managed to meet the 8-week deadline. The most significant critical path items identified include:

- **Data Migration:** The quality of existing registers (Business Permits, Land Rates) varies. A dedicated data cleaning exercise is mandatory before migration can occur to ensure the new system is not populated with "dirty data".
- **Third-Party API Readiness:** The integration with payment providers is time-sensitive. The County must expedite the provision of API credentials for M-PESA Paybill and partner bank accounts to strictly adhere to the development schedule.
- **Change Management:** User resistance remains a potent operational risk. The introduction of digital enforcement and cashless payments fundamentally changes the daily routine of revenue collectors. A robust change management and training program is essential to ensure adoption.

2. Strategic Context and Project Background

2.1 Project Objectives

As outlined in the Request for Proposal (RFP) and confirmed during the inception meetings, the strategic objectives of the RMS project are:

1. **Total Automation of Revenue Streams:** To migrate all structured (e.g., Land Rates, House Rent, SBP) and unstructured (e.g., Parking, Cess, Market Fees) revenue streams onto a unified digital platform.
2. **Cashless Ecosystem:** To eliminate cash handling by integrating mobile money (M-PESA), direct bank deposits, and agency banking into the collection workflow, thereby sealing revenue loopholes.
3. **Real-Time Business Intelligence:** To empower the County Executive with dashboards that provide instant visibility into collection performance by stream, sub-county, ward, and individual collector.
4. **Enhanced Enforcement and Compliance:** To equip enforcement officers with mobile tools capable of real-time verification of payment status, reducing the incidence of fake receipts and non-compliance.
5. **Institutional Capacity Building:** To equip County staff with the technical skills and operational knowledge necessary to achieve full self-sufficiency in the use, administration, and first-line troubleshooting of the deployed system

2.2 Scope of the Assignment

The scope of work, as clarified during the inception phase, encompasses the end-to-end

software development lifecycle (SDLC) and infrastructure setup.

2.2.1 Functional Scope

- **Web Administration Portal:** A React-based interface for system administrators, revenue officers, and finance managers to configure rates, generate bills, view reports, and manage users.
- **Field Collector Mobile App:** A Flutter-based mobile application deployed on Android POS terminals for field officers to collect parking fees, cess, and verify permits.
- **Customer Self-Service Portal:** A public-facing web and USSD interface allowing citizens to register, view their bills, and make payments remotely.
- **Integration Services:** Middleware development to connect the RMS with M-PESA, and Banks. USSD will be implemented as a lightweight interface integrated via middleware to support citizen self-service access.

2.2.2 Non-Functional Scope

- **Cloud Hosting:** Provisioning and securing the AWS cloud environment.
 - **Data Migration:** Cleaning and importing legacy data from Excel/manual registers into the new PostgreSQL database.
 - **Training:** Conducting comprehensive training for Executive, Operational, and Technical staff.
 - **Hardware Supply:** Supply and configuration of 50 Android POS terminals.
-

3. Inception Phase Methodology and Activities

The Inception Phase (Weeks 1-2) serves as the foundation for the entire project. Hydrolife Tech Limited utilized a consultative and analytical approach to ensure that the technical solution proposed aligns perfectly with the operational realities of Isiolo County.

3.1 Mobilization and Governance Setup

Immediately upon contract signing, the Consultant mobilized the core project team. The first order of business was to establish the project governance structure.

Project Governance Structure:

Role	Organization	Responsibilities
Project Sponsor (Chief Officer - Revenue)	Isiolo County	Strategic direction and high-level issue resolution.
Project Director	Hydrolife Tech	Contract management and executive escalation.
Project Manager	Hydrolife Tech	Day-to-day project execution, risk management, and reporting.
County Project Manager	Isiolo County	Primary liaison, facilitating access to data, staff, and facilities.
Lead Architect	Hydrolife Tech	Technical authority on architecture and security.
Lead Developer	Hydrolife Tech	Frontend and Database implementation lead.
QA Specialist	Hydrolife Tech	Quality assurance and testing lead.

3.2 Stakeholder Engagement

The Consultant conducted a series of consultations with various departments to elicit granular requirements.

- **Objective:** To understand the specific billing logic for the various revenue streams defined in the Isiolo County Finance Act.
- **Findings on key streams:**
 - **Single Business Permit (SBP):** Fees are categorized by zone and business activity code. The system must support penalty calculations for late payments (automatically applied after March 31st).
 - **Land Rates:** Billing is based on the unimproved site value (USV) of the land. The system needs to handle arrears and accumulate interest on unpaid balances.
 - **Market Cess:** Collection is highly mobile and currently prone to leakage. The introduction of POS terminals with ticket printing is prioritized.
- **Consultant's Response:** The **Billing Engine** (Track A) will be configured with a flexible

rule-based system to accommodate complex calculations for penalties and interest.

3.3 Document Review and Analysis

The Consultant reviewed the following critical documents:

1. **Isiolo County Finance Act 2023:** This document serves as the "Bible" for the system's configuration. The Consultant extracted the First, Second, and Third Schedules to populate the database's fee master.
 2. **Existing Manual Registers:** Samples of the Land Rates and SBP registers were analyzed. The data was found to be in various formats (Excel, physical books).
 - **Action:** A strict data cleaning template has been designed **to begin** the standardization of data for migration.
-

4. Technical Architecture and System Design

The Revenue Management System (RMS) is designed as a modern, scalable, and secure platform. The Consultant confirms the technical stack and architecture proposed in the bid, refined during the inception analysis.

4.1 High-Level Architecture

The system adopts a **Microservices Architecture**. Instead of a single monolithic application, the backend is split into independent, loosely coupled services (e.g., Auth Service, Billing Service, Payment Service, Notification Service).

Benefits of Microservices for Isiolo County:

- **Scalability:** During the SBP renewal season (Jan-March), the Billing and Payment services can be scaled up independently to handle high traffic without provisioning unnecessary resources for other modules.
- **Resilience:** If the Notification Service (SMS) fails, the rest of the system (Payments, Billing) continues to function.
- **Agility:** Updates to one module can be deployed without taking the entire system offline.

4.2 Technology Stack Implementation

Component	Technology	Justification
Backend API	Golang (Go)	Go offers superior concurrency and performance compared to PHP or Python. It is ideal for financial systems handling thousands of simultaneous transactions (e.g., parking payments) with low latency.
Web Frontend	React.js	A component-based library that ensures a responsive, fast, and interactive user experience for the Administration Portal. It allows for dynamic dashboards without page reloads.
Mobile App	Flutter	Google's UI toolkit for building natively compiled applications for mobile from a single codebase. This ensures the Field Collector App runs smoothly on the Android POS terminals with high performance.
Database	PostgreSQL	An open-source, enterprise-class object-relational database system. It supports ACID transactions (crucial for financial integrity) and complex queries for reporting.

Containerization	Docker	Encapsulates applications and dependencies into containers, ensuring consistency across Dev, UAT, and Production environments.
Orchestration	Kubernetes	Automates the deployment, scaling, and management of the Docker containers, ensuring high availability.

4.3 Infrastructure and Hosting (AWS Cloud)

The system will be hosted on **Amazon Web Services (AWS)** to leverage its reliability and security features.

- **Compute:** Amazon EC2 instances (or AWS Fargate) will host the Kubernetes cluster running the microservices.
- **Database:** Amazon RDS (Relational Database Service) for PostgreSQL. This managed service handles automated backups, patching, and replication, reducing the burden on County ICT staff.
- **Storage:** Amazon S3 for storing documents (e.g., scanned ID copies, business registration certificates) and backup logs.
- **Network:** The architecture utilizes a **Virtual Private Cloud (VPC)**. The Database and Application servers will sit in private subnets, accessible only via a Load Balancer in the public subnet, creating a robust security perimeter.

4.4 Database Schema Design

The **Consultant** has designed a normalized database schema to ensure data integrity. Key entities include:

- **users:** Stores system administrators and revenue officers with role IDs.
- **customers:** Central repository for taxpayer data (Individual/Corporate).
- **revenue_streams:** Configuration of streams (e.g., Parking, SBP) linked to specific GL Codes.
- **fee_schedule:** Stores the rates from the Finance Act (linked to financial years).
- **bills:** Records invoices generated against customers.
- **transactions:** Stores payment records (M-PESA codes, Bank refs) linked to bills.
- **audit_logs:** Immutable record of all system activities.

4.5 Security and Compliance Architecture

Security is "baked in" to the architecture, not added as an afterthought.

4.5.1 Data Security

- **Encryption in Transit:** All communication between the Web/Mobile App and the Backend API is encrypted using **SSL/TLS 1.2/1.3**.
- **Encryption at Rest:** Sensitive data in the database (e.g., passwords, personally identifiable information) is encrypted using **AES-256**.
- **Tokenization:** The system uses **JSON Web Tokens (JWT)** for stateless authentication. No user sessions are stored on the server, enhancing scalability and security.

4.5.2 Statutory Compliance

The architecture complies with the **Data Protection Act, 2019**:

- **Data Minimization:** Only necessary data is collected.
 - **Access Control:** Strict **Role-Based Access Control (RBAC)** ensures that only authorized users with specific permissions can perform sensitive actions. For instance, this includes preventing a Parking Attendant from accessing Land Rates data or a Clerk from voiding receipts.
 - **Auditability:** Every action is logged in the audit_logs table, capturing the User ID, Timestamp, IP Address, and Action Details. This is critical for forensic audit and accountability.
-

5. Functional Requirements Specification

Based on the inception meetings, the RMS will consist of the following integrated modules:

5.1 User Management & Access Control Module

- **User Provisioning:** Super Admin capability to create, update, and deactivate users.
- **Role Management:** Definition of roles (e.g., "Revenue Officer," "Enforcement Officer," "Auditor") and assignment of granular permissions (e.g., "Can View Reports," "Can Void Bill").

5.2 Customer Management Module

- **Single Customer View:** A unified dashboard showing a customer's profile and all their associated revenue liabilities (e.g., a customer who owns a plot, runs a shop, and has a

vehicle).

- **Registration:** Ability to capture KYC details: Name, ID/Registration Certificate, KRA PIN, Phone, Email, and physical address.

5.3 Billing & Assessment Module

- **Finance Act Configuration:** An interface to update rates (e.g., increasing parking fees) without needing code changes.
- **Bill Generation:**
 - *Ad-hoc Billing:* For unstructured revenue (e.g., fines, impounding fees).
 - *Batch Billing:* For structured revenue (e.g., generating 5,000 Land Rate invoices at the start of the year).
- **E-Slip Generation:** Creation of payment instruction slips with a unique Bill Reference Number.

5.4 Payments & Reconciliation Module

- **M-PESA Integration:**
 - *C2B (Paybill):* Customer pays via Paybill, system receives IPN and auto-receipts.
 - *STK Push:* System prompts the customer's phone to enter PIN for a specific amount (ideal for Parking/Cess).
- **Receipting:** Generation of QR-coded digital receipts sent via SMS and Email.

5.5 Enforcement Mobile Module

- **Permit Verification:** Scanning the QR code on a business permit to verify its validity and payment status in real-time.
- **Offence Logging:** Ability to log offences (e.g., "Obstruction") and issue digital clamps or fines on the spot.

5.6 Reporting & Business Intelligence (BI) Module

- **Executive Dashboard:** High-level visualization of Daily, Weekly, Monthly, and YTD collections vs. Targets.
 - **Revenue Stream Reports:** Detailed drill-down into specific streams (e.g., "Soko Kubwa Market Cess").
 - **Collector Performance:** Reports tracking revenue collected by each individual officer/device.
 - **Reconciliation Report:** Daily report matching System Receipts vs. Bank/M-PESA Statements to identify variances.
-

6. Implementation Work Plan

To meet the aggressive 8-week timeline, the Consultant is deploying an **Accelerated Agile Scrum** framework. This methodology prioritizes the delivery of working software increments over exhaustive documentation. The project is divided into four 2-week Sprints.

6.1 Updated Project Schedule

Phase	Sprint / Duration	Key Activities & Deliverables
Phase I: Inception	Weeks 1-2 (Completed)	• Project Kick-off & Mobilization • Requirement Elicitation Meetings • Architecture Finalization • Deliverable: Inception Report
Phase II: Development	Week 3 (Sprint 1)	• Track A: Database Setup, User Mgmt APIs, Customer APIs (Golang) • Track B: Web Admin UI (React) Setup, Mobile App Skeleton (Flutter) • Milestone: DB Schema Sign-off
	Week 4 (Sprint 1)	• Track A: Billing Engine, M-PESA API Integration • Track B: SBP Workflow UI, Parking Payment Flow (Mobile) • Dependency: M-PESA Paybill Credentials
	Week 5 (Sprint 2)	• Track A: Reporting Service, Notification Service • Track B: Executive Dashboard, Receipting UI • Deliverable: Interim Report (Functional Demo)
	Week 6 (Sprint 2)	• System Integration (Frontend + Backend)

		• Data Migration Execution • Security Hardening & Vulnerability Scanning
Phase III: QA & UAT	Week 7	• User Acceptance Testing (UAT): County staff test the system. • Training: Admin, User, and POS Training. • Deliverable: Draft Final Report & UAT Sign-off
Phase IV: Deployment	Week 8	• Go-Live: Deployment to Production AWS Environment. • Handover: Manuals, Credentials. • Deliverable: Final Report & Project Closure

6.2 Resource Deployment Strategy

The Consultant guarantees the availability of the proposed key personnel throughout the assignment.

- **Project Manager:** Full-time during Inception and Deployment (Weeks 1-2, 8). Part-time oversight during development (Weeks 3-7).
- **Lead Architect:** Full-time dedication during Weeks 1-6 to drive the backend engineering and cloud setup.
- **Lead Developer:** Full-time dedication during Weeks 2-6 to build the frontend interfaces and mobile app.
- **QA/Security:** Ramp up to Full-time in Weeks 5-7 to manage testing, UAT, and training.

6.3 Work Streams

The development will run on two parallel tracks to maximize velocity:

1. **Track A (Backend & Infrastructure):** Focuses on the "engine room"—APIs, Database, Cloud, and Security.
2. **Track B (Frontend & UX):** Focuses on the "user experience"—Web Portal, Mobile App, and Reports.

Both tracks synchronize daily at the 09:00 AM Daily Scrum meeting. Daily scrums during

development will be facilitated by the Lead Architect under the oversight of the Project Manager.

7. Quality Assurance and Risk Management

7.1 Quality Assurance Strategy

Quality is integral to the development process. The QA Specialist will implement a rigorous testing regime:

- **Automated Unit Testing:** Developers must write tests for their code. The CI/CD pipeline will automatically run these tests whenever code is pushed to the repository.
- **Integration Testing:** Verifying that the Mobile App communicates correctly with the Backend API and that M-PESA callbacks are processed accurately.
- **Performance Testing:** Simulating high loads (e.g., 100 concurrent users) to ensure the system remains stable during peak collection times.
- **Security Audits:** Regular vulnerability scanning (OWASP ZAP) to identify and patch potential security holes (e.g., SQL Injection, XSS).

7.2 Risk Management Matrix

The Inception Phase has allowed for a refined risk assessment.

Risk Category	Risk Description	Probability	Impact	Mitigation Strategy
Operational	User Resistance: Staff may resist the system due to fear of job loss or loss of "side income" from cash handling.	High	High	• Change Management: Identifying "Change Champions" within the County. • Communication:

				Emphasizing that the system makes work <i>easier</i> (e.g., less paperwork). • Training: Comprehensive hands-on training to build confidence.
Technical	Data Quality: Legacy data (manual registers) may be incomplete or dirty, leading to migration errors.	High	High	• Data Cleaning: Mandatory cleaning phase. Consultant to provide templates. County to sign off on clean data <i>before</i> migration.
Dependencies	API Delays: Delay in receiving M-PESA or Bank API credentials from the County/Providers.	Low	High	• Early Escalation: Project Manager to prioritize this in Week 1. Escalation to Project Sponsor if not resolved by Week 3.
Infrastructure	Connectivity: Poor internet in remote sub-counties	Medium	Medium	• Offline Mode: The Mobile App is

	affecting POS usage.			designed to store transactions locally and sync when connectivity is restored.
--	----------------------	--	--	--

8. Capacity Building and Knowledge Transfer

Sustainability is a core deliverable. Hydrolife Tech has designed a three-tiered **Capacity Building Plan**.

1. **Executive Strategic Workshop (1 Day):**
 - *Audience:* Chief Officers, Directors.
 - *Focus:* Interpreting BI dashboards, audit oversight, and strategic decision-making based on data.
2. **Operational Training (3 Days):**
 - *Audience:* Revenue Collectors, Cashiers, Enforcement Officers.
 - *Focus:* Practical, hands-on training on using the POS devices, generating e-slips, and end-of-day reconciliation.
3. **Technical Administration Training (2 Days):**
 - *Audience:* County ICT Officers.
 - *Focus:* "Train-the-Trainer" approach. User management and troubleshooting.

Training Materials:

The Consultant will provide:

- **User Manuals:** Illustrated guides for all modules.
-

9. Resource Requirements

Client Obligations

To ensure the 8-week timeline is met, the Consultant requests the immediate provision of:

1. **Project Office:** A secure workspace with reliable power and internet connectivity for the Consultant's project team during the assignment period.
2. **Data Sets:** Soft copies of the Isiolo County Finance Act 2023 schedules and current revenue registers (including, but not limited to, Land Rates and Single Business Permits) to support configuration, validation, and data migration activities.
3. **API Letters:** Formal authorization letters addressed to Safaricom and partner Banks to facilitate timely access to M-PESA Paybill and banking integration APIs.

The timely fulfillment of the above Client Obligations is **critical to mitigating the key project dependencies and risks identified in Section 1.3**, and is a prerequisite for maintaining the agreed project schedule and successful system delivery.

10. Conclusion and Recommendations

The Inception Phase has successfully laid the groundwork for the Revenue Management System. The Consultant has a clear understanding of the County's requirements, the technical architecture is robust, and the project team is fully mobilized.

Recommendations:

1. **Immediate Approval:** We recommend the immediate approval of this Inception Report to trigger the commencement of the Development Phase (Week 3).
2. **Data prioritization:** The County should prioritize the collation and cleaning of the Land Rates and SBP registers immediately.
3. **Procurement:** The Consultant will immediately initiate the procurement of the POS terminals to ensure they arrive in time for training.

Hydrolife Tech Limited is committed to delivering a transformative solution that will enhance

Isiolo County's revenue performance and set a benchmark for digital governance.

Sign-Off

Submitted By:

**Kulah Jirma
The Director
Hydrolife Tech Limited
Date: January 2, 2026**

Approved By:

**Chief Officer - Revenue
County Government of Isiolo**

Date: _____

End.